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Grant Number:
B-10-DF-47-0001

Grantee Name:
Tennessee

LOCCS Authorized Amount:
$30,906,517.00

Estimated PI/RL Funds:

Obligation Date: Award Date:
11/10/2010

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$30,906,517.00

Disasters:

FEMA-1909-TN

Declaration Number

Narratives
Disaster Damage:

Effects of the Disaster--Between April 30 and May 2, more than 22-inches of rain fell in the western portion of Tennessee. Feed by massive
rainfall and run-off from creeks and streams, the large rivers in the affected regions attained record crests. Many of the record flood levels
were set. Through the weekend and into Monday morning, the Cumberland River at Nashville rose more than 33 feet, cresting at 51.86 feet on
Monday evening, May3.  This crest was approximately 4 feet higher than the previous flood control era peak(47.64feet, March1975), and 10
feet higher than the original forecast issued Sunday morning. More than half of the state had reports of flood damage and approximately a
dozen tornadoes in the storm touched down across the state. Twenty-four citizens were killed statewide, primarily by rushing water from
flashflooding.1
As a result of the May flooding, as many as 10,000 individuals were displaced and more than 1,500 homes were destroyed in Tennessee.
Around the state, 102 bridges, 239 roads, and 19 water treatment plants were impacted or damaged.
TEMA’s operation center coordinated distribution of 2.5million gallons of potable water to impacted communities and coordinated 3,000 state
response personnel from 25 state departments and agencies and 1,000 mutual aid responders from unaffected jurisdictions. In the state, more
than 20,000 local jurisdiction personnel responded to the disaster,as well as volunteers.
Since then,more than 65,000 individuals have registered for FEMA assistance. To date,more than $269million in FEMA assistance has been
provided to individuals in Tennessee. As a result of the storms and flooding, 49 counties (including entitlement counties) received Presidential
Disaster Declarations for some kind of federal assistance.
President Obama declared Davidson County a Federal Disaster Area on May 4, 2010 (FEMA Declaration Number:FEMA-1909-DR). Massive
damage occurred to private property and public buildings as well as infrastructure. Damage and economic losses are expected to be in the
billions.
 

Recovery Needs:

Short Term Needs--The State of Tennessee short term disaster recovery needs were addressed through a mechanism coordinated through
the Tennessee Emergency Management Agency(TEMA). TEMA assisted the local jurisdictions that were responsible for first
responsebycoordinating with FEMA to supplement the efforts of the local teams through the establishment of Joint Field Offices. For Individual
and Public Assistance, TEMA and other state agencies coordinated teams that included staff from various state and federal agencies that
assist citizens, businesses, local governments and other entities impacted by the disasters to provide immediate assistance with their short
term needs.
 For the May 2010 disaster, the amounts of short term assistance totaled $212.4 million, plus $885,000 in unemployment benefits.
          $164 million was approved for Tennessee families in direct assistance through FEMA’s Individual Assistance Program.
          $121.1 million in low-interest loans for individuals and businesses wasapproved by the U.S. Small Business Administration (SBA).
          $46 million was obligated by FEMA for Tennessee infrastructure repairs (eligible roads, bridges, utilities and other infrastructure
damaged)
         In the 40 counties declared for individual assistance, 67,954 Tennesseans had registered.4
          20,919 residents visited Disaster Recovery Centers operated jointly by FEMA and the State of Tennessee
Emergency shelters, transitional housing needs for homeless individuals and families, and activities to prevent low-income families from
becoming homeless due to this disaster were addressed during the short-term recovery period immediately after the disaster. Those needs
will also be considered during the long-term recovery period. The State will work with the Tennessee

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$30,906,517.00
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$0.00

N/A

$29,618,909.78

$0.00

$372,251.23

$372,682.75

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$30,127,313.19

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$29,618,477.91

$29,618,909.78

$30,127,313.19

Overall

Program Income Received

($180,667.26)

$372,682.75

Housing Development Agency and their Continuum of Care organizations to provide necessary services through programs such as the
Emergency Shelter Grant program and the Homelessness Prevention and Rapid Re-Housing Program. The needs assessment by the third-
party administrator will assist ECD in determining what needs for these populations remain.
 
(2)Long Term Recovery Needs--In addition to the areas’ short term needs which were generally addressed as outlined above, the affected
jurisdictions also have long term recovery needs in the areas of housing, infrastructure and economic revitalization which can be partially
addressed and leveraged through an emphasis on the CDBG activities outlined in the November 10, 2010 Notice. Other eligible activities may
be undertaken that assist in the alleviation of unmet infrastructure and economic revitalization needs. The details are included in the proposed
rating and selection criteria. A third-party administrative entity will assist the Department in assessing thel ong-term recovery needs of the
affected communities. This assessment will include public meetings, surveys of local government officials or other methods and will occur as
soon as possibleaftertheadministrativeentityisundercontractwithth

Recovery Needs:

eDepartment.
 

Public Comment:

PUBLIC COMMENTS
The Department supports citizens in the disaster areas to participate in the development of the State ofTennessee Supplemental Disaster
Recovery Action Plan.
(a) Following the opportunity for citizens and local governments to comment on the draft Action Plan, the Action Plan will be updated and
amended and then submitted to the US Department of Housing and Urban Development (HUD). The Action Plan will set forth the method of
distribution of funds for the HUD-funded program. Members of the public, especially persons of low and moderate income, are invited to
review the draft Action Plan prior to its submission during normal business hours of 8:00 a.m. to 4:30 p.m., Monday-Friday, at the Tennessee
Department of Economic and Community Development, 312 Rosa Parks Avenue, 10thFloor, Nashville, Tennessee 37243. The draft Plan will
also be available on the ECD website at http://www.tn.gov/ecd/BD_CDBG_block_grant_program.html 
(b) Comments are invited at the following address: ECDDisaster.Flood@tn.gov
PUBLIC COMMENTS RECEIVED
In accordance with the provisions spelled out in Section R above, the Department published the proposed Action Plan from June 7, 2011
through June 14, 2011 on the Tennessee Department of Economic and Community Development CDBG website and solicited and considered
all comments received. The Department received no public comments.
 
Additionally,
(a) The Housing and Community Development Act emphasizes efforts to involve citizens, especially low- and moderate-income citizens, in all
aspects of the CDBG Program.
 
(b)Applicants for and recipients of CDBG Disaster Recovery funds must certify that they will follow this plan that requires that local units of
government will provide for and encourage participation in the planning, implementation and assessment of their CDBG
 
(c) Complete plan can be found atwww.tn.gov/ecd/CDBG

$372,682.75 $29,618,909.78Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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98% of the funds have been drawn down. Two projects are still underway, and one is expected to close-out during
the third quarter of 2017. The other project will be complete by the December 31, 2017 deadline.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,958,475.24

$0.00

Actual

Limit on Public Services

$0.00

91.61%
94.04%

Overall Benefit Percentage (Projected)

$1,958,475.24

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,635,977.55

Target

$3,090,651.70

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Administration $431.52 $1,997,872.00 $1,958,475.24

0002, Applications $372,251.23 $28,908,645.00 $27,660,434.54
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Activities

0001 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,881,639.34

N/A State of Tennessee2

Total Projected Budget from All Sources

Match Contributed

$1,881,639.34

$0.00

$0.00

$0.00

$1,881,639.34

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10CVP

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

01/04/2012

 (  )

$1,881,639.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This company is the third party administrative entity providing consulting and administrative assistance. They will assist with the
application and selection process for the communities, provide technical assistance and assist with the reporting requirements
of the award.

Location Description:

This company has a local office in Nashville, TN.

This administration is complete.

Activity Progress Narrative:

Customer Value PartnersActivity Title:

Project Number:

0001

Project Title:

Administration

$1,881,639.34$0.00State of Tennessee2

$0.00     Program Funds Drawdown $1,881,639.34

$1,881,639.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,232.66

N/A State of Tennessee2

Total Projected Budget from All Sources

Match Contributed

$116,232.66

$0.00

$0.00

$0.00

$76,835.90

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10STATE

$431.52

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$431.52

To Date

11/10/2010

 (  )

$76,835.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The State will drawdown Grant Funds and monitor the projects and third-party administrator.

Location Description:

The State office is Located downtown Nashville, TN.

TNECD is on track to complete all projects by December 31, 2017. Two projects remain open; one will be closed out in the third
quarter. TNECD is working to identify any potential remaining work that can be completed quickly to draw down the remaining
funds. Those funds will be obligated if they will be used.

Activity Progress Narrative:

State of TennesseeActivity Title:

Project Number:

0001

Project Title:

Administration

$76,404.34$0.00State of Tennessee2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$431.52     Program Funds Drawdown $76,835.90

$76,404.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0002 / ApplicationsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,046.11

Low/Mod Carroll County

Total Projected Budget from All Sources $111,046.11

$0.00

$0.00

$111,046.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010001-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$111,046.11

Responsible Organization:

Rehabilitation/reconstruction of public facilities Completed

Carroll County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00     Program Funds Drawdown $111,046.11

$111,046.11$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Emergency rescue equipment: sirens, ropes, life jackets, helmets, float markes, buoys, cargo nets, rescue boat with outboard &
transport trailer.

Location Description:

Equipment will be purchased for use by Carroll County.

This project is complete and closed-out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$111,046.11$0.00Carroll County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,633.51

Low/Mod City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$107,633.51

$0.00

$0.00

$0.00

$107,633.51

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010002-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$107,633.51

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

This project has been closed out.

Location Description:

The construction will occur in the City of St. Joseph.

This project is complete and closed-out.

Activity Progress Narrative:

City of St. Joseph - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$107,633.51$0.00City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 0

$0.00     Program Funds Drawdown $107,633.51

$107,633.51$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod City of Ripley

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010003-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Ripley requesting grant to build a new fire station.

Location Description:

City of Ripley

This project is complete and closed-out.

Activity Progress Narrative:

City of Ripley  - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$1,000,000.00$0.00City of Ripley

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$566,486.00

Low/Mod Clay County

Total Projected Budget from All Sources

Match Contributed

$566,486.00

$0.00

$0.00

$0.00

$566,486.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010004-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$566,486.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Construction of an emergency operations center for storing equipment, having ambulances in a stationary location, and
capability of providing a safe location for residents without shelter during a disaster.

Location Description:

The construction will occur in Clay County.

This project is complete and closed-out.

Activity Progress Narrative:

Clay County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$566,486.00$0.00Clay County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $566,486.00

$566,486.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,558.00

Low/Mod City of Covington

Total Projected Budget from All Sources

Match Contributed

$341,558.00

$0.00

$0.00

$0.00

$341,558.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010005-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$341,558.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Replacement of the Highway 59 bridge damaged during the May 2010 floods.

Location Description:

The construction will occur in the City of Covington.

This project is complete and closed-out.

Activity Progress Narrative:

City of Covington - Construction of streetsActivity Title:

Project Number:

0002

Project Title:

Applications

$341,558.00$0.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

165/165# of Linear feet of Public 0

$0.00     Program Funds Drawdown $341,558.00

$341,558.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,767.77

Low/Mod Town of Hollow Rock

Total Projected Budget from All Sources

Match Contributed

$101,767.77

$0.00

$0.00

$0.00

$101,767.77

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010006-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$101,767.77

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used to secure an emergency generator, install an automatic transfer switch,
purchase and install a weather siren and the purchase of several kinds of rescue equipment.

Location Description:

The construction will occur in the Town of Hollow Rock.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Hollow Rock - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$101,767.77$0.00Town of Hollow Rock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of public facilities 0

$0.00     Program Funds Drawdown $101,767.77

$101,767.77$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$977,606.39

Low/Mod City of Clifton

Total Projected Budget from All Sources

Match Contributed

$977,606.39

$0.00

$0.00

$0.00

$977,606.39

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010007-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$977,606.39

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Build 3 storm water retention basins and 7,900 feet of drainage pipes and 15 pumps to facilitate
removal of heavy rain waters.

Location Description:

The construction will occur in the City of Clifton.

This project is complete and closed-out.

Activity Progress Narrative:

City of Clifton - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$977,606.39$0.00City of Clifton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of public facilities 0

2900/2900# of Linear feet of Public 0

$0.00     Program Funds Drawdown $977,606.39

$977,606.39$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$787,474.75

Low/Mod Town of Gates

Total Projected Budget from All Sources

Match Contributed

$787,474.75

($286.25)

$0.00

$0.00

$787,474.75

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010008-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$787,474.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Construction of a new community center facility that will serve as a storm shelter and
emergency management facility in the event of future storms, natural disasters, or other
emergencies

Location Description:

The construction will occur in the Town of Gates.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Gates - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$787,474.75$0.00Town of Gates

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $787,474.75

$787,474.75$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$923,023.40

Low/Mod City of Lexington

Total Projected Budget from All Sources

Match Contributed

$923,023.40

$0.00

$0.00

$0.00

$923,023.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010009-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$923,023.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Repair and replace sewer mains and also relocate 7500 feet of existing gravity sanitary sewer.

Location Description:

The construction will occur in the City of Lexington.

This project is complete and closed-out.

Activity Progress Narrative:

City of Lexington - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$923,023.40$0.00City of Lexington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7500/7500# of Linear feet of Public 0

$0.00     Program Funds Drawdown $923,023.40

$923,023.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$532,095.00

Low/Mod Town of Whiteville

Total Projected Budget from All Sources

Match Contributed

$532,095.00

$0.00

$0.00

$0.00

$532,095.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010010-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$532,095.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funding will be used to address two serious drainage problems by increasing the size of culverts
and cleaning ditches.

Location Description:

The construction will occur in the Town of Whiteville.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Whiteville - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$532,095.00$0.00Town of Whiteville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $532,095.00

$532,095.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,160.00

Low/Mod City of Dyer

Total Projected Budget from All Sources

Match Contributed

$143,160.00

$0.00

$0.00

$0.00

$143,160.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010011-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$143,160.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Install four 35kw generators with enclosures and automatic transfer switches for emergency power sources; purchase
barricades.

Location Description:

The construction will occur in the City of Dyer.

This project is complete and closed-out.

Activity Progress Narrative:

City of Dyer - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$143,160.00$0.00City of Dyer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of public facilities 0

$0.00     Program Funds Drawdown $143,160.00

$143,160.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,252.00

Low/Mod Crockett County

Total Projected Budget from All Sources

Match Contributed

$599,252.00

$0.00

$0.00

$0.00

$599,252.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010012-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$599,252.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Replace a badly damaged bridge on Beard Road and construct a “safe room" at the Crockett Co.
Emergency Operations Center in Alamo, TN.

Location Description:

The construction will occur in Crockett County.

This project is complete and closed-out.

Activity Progress Narrative:

Crockett County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$599,252.00$0.00Crockett County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $599,252.00

$599,252.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$392,178.44

Low/Mod Crockett County

Total Projected Budget from All Sources

Match Contributed

$392,178.44

$0.00

$0.00

$0.00

$392,178.44

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010012-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$392,178.44

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Replace a badly damaged bridge on Beard Road and construct a “safe room" at the Crockett Co.
Emergency Operations Center in Alamo, TN.

Location Description:

The construction will occur in Crockett County.

This project is complete and closed-out.

Activity Progress Narrative:

Crockett County - Construction of streetsActivity Title:

Project Number:

0002

Project Title:

Applications

$392,178.44$0.00Crockett County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60/60# of Linear feet of Public 0

$0.00     Program Funds Drawdown $392,178.44

$392,178.44$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$241,688.12

Urgent Need Town of Henning

Total Projected Budget from All Sources

Match Contributed

$241,688.12

$0.00

$0.00

$0.00

$241,688.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010013-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$241,688.12

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Replacement of 14,000 LF of water line; installation of an early warning siren system; and the
installation of emergency generators at the water plant and community center.

Location Description:

The construction will occur in the Town of Henning.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Henning - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$241,688.12$0.00Town of Henning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of public facilities 0

$0.00     Program Funds Drawdown $241,688.12

$241,688.12$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$495,281.00

Urgent Need Town of Henning

Total Projected Budget from All Sources

Match Contributed

$495,281.00

$0.00

$0.00

$0.00

$495,281.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010013-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$495,281.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replacement of 14,000 LF of water line; installation of an early warning siren system; and the
installation of emergency generators at the water plant and community center.

Location Description:

The construction will occur in the Town of Henning.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Henning - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$495,281.00$0.00Town of Henning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

14000/14000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $495,281.00

$495,281.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$724,007.33

Low/Mod City of Trenton

Total Projected Budget from All Sources

Match Contributed

$724,007.33

$0.00

$0.00

$0.00

$724,007.33

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010014-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$724,007.33

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Relocate water treatment well; cap abandoned water supply well; purchase a shallow water rescue boat with engine, boat
trailer and 4 WD truck.

Location Description:

The construction will occur in the City of Trenton.

This project is complete and closed-out.

Activity Progress Narrative:

City of Trenton - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$724,007.33$0.00City of Trenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $724,007.33

$724,007.33$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,670.00

Low/Mod City of Alamo

Total Projected Budget from All Sources

Match Contributed

$212,670.00

$0.00

$0.00

$0.00

$212,670.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010015-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$212,670.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replace 9,900 linear feet of old, damaged and derelict city water lines and install a backup generator at the City Water
Treatment Plant and build a sewer lift station and install 4,500 linear feet of sewer lines and 250 connections to an equal
number of homes in a low lying area in the city prone to flooding & now served by individually owned septic tank systems
pending activity approval by HUD.

Location Description:

The construction will occur in the City of Alamo.

This project is complete and closed-out.

Activity Progress Narrative:

City of Alamo - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$212,670.00$0.00City of Alamo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $212,670.00

$212,670.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,830.00

Low/Mod City of Alamo

Total Projected Budget from All Sources

Match Contributed

$412,830.00

$0.00

$0.00

$0.00

$412,830.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010015-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$412,830.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Replace 9,900 linear feet of old, damaged and derelict city water lines and install a backup generator at the City Water
Treatment Plant and build a sewer lift station and install 4,500 linear feet of sewer lines and 250 connections to an equal
number of homes in a low lying area in the city prone to flooding & now served by individually owned septic tank systems
pending activity approval by HUD.

Location Description:

The construction will occur in the City of Alamo.

This project is complete and closed-out.

Activity Progress Narrative:

City of Alamo - Construction of water liftActivity Title:

Project Number:

0002

Project Title:

Applications

$412,830.00$0.00City of Alamo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $412,830.00

$412,830.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$605,330.05

Low/Mod City of Gibson

Total Projected Budget from All Sources

Match Contributed

$605,330.05

$0.00

$0.00

$0.00

$605,330.05

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010016-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$605,330.05

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

New aeration system for lagoon; new control systems for chlorine and spray field pumps; new pump station; new land
application area piping and distribution sprinklers; new chlorination system and building; new SCADA systems for land
application treatment system; raise lagoon levees; new influent pump station, stand-by generator; clean out siltation in lagoon.

Location Description:

The construction will occur in the City of Gibson.

This project is complete and closed-out.

Activity Progress Narrative:

City of Gibson - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$605,330.05$0.00City of Gibson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $605,330.05

$605,330.05$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$471,607.00

Low/Mod City of Milan2

Total Projected Budget from All Sources

Match Contributed

$471,607.00

$0.00

$0.00

$0.00

$471,607.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010017-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$471,607.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Provide emergency backup power at the wastewater treatment plant; installation of a 1,000 GPM wastewater pump for the
wastewater pump station; installation of discharge piping at wastewater pumping stations; and the restoration of stream banks.

Location Description:

The construction will occur in the City of Milan.

This project is complete and closed-out.

Activity Progress Narrative:

City of Milan - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$471,607.00$0.00City of Milan2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $471,607.00

$471,607.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,226.86

Low/Mod City of Milan2

Total Projected Budget from All Sources

Match Contributed

$240,226.86

$0.00

$0.00

$0.00

$240,226.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010017-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$240,226.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Provide emergency backup power at the wastewater treatment plant; installation of a 1,000 GPM wastewater pump for the
wastewater pump station; installation of discharge piping at wastewater pumping stations; and the restoration of stream banks.

Location Description:

The construction will occur in the City of Milan.

This project is complete and closed-out.

Activity Progress Narrative:

City of Milan - Dike/dam/stream-riverActivity Title:

Project Number:

0002

Project Title:

Applications

$240,226.86$0.00City of Milan2

$0.00$0.00State of Tennessee2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $240,226.86

$240,226.86$0.00Total Funds Expended

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,306.00

Low/Mod Town of Maury City

Total Projected Budget from All Sources

Match Contributed

$165,306.00

$0.00

$0.00

$0.00

$165,306.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010018-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$165,306.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Funds will be used to replace a damaged bridge structure with a single barrel concrete box culvert.

Location Description:

The construction will occur in the Town of Maury City.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Maury City - Construction of streetsActivity Title:

Project Number:

0002

Project Title:

Applications

$165,306.00$0.00Town of Maury City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

400/400# of Linear feet of Public 0

$0.00     Program Funds Drawdown $165,306.00

$165,306.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod City of Waynesboro

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$450,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010019-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$450,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Improvements at the water treatment plant to the chlorine tank room, main plant building and yard, filter backwash lagoon, raw
water intake and raw water meter, and the “big basin” clarifier.

Location Description:

The construction will occur in the City of Waynesboro.

This project is complete and closed-out.

Activity Progress Narrative:

City of Waynesboro - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$450,000.00$0.00City of Waynesboro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1337/1337# of Linear feet of Public 0

$0.00     Program Funds Drawdown $450,000.00

$450,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Low/Mod City of Celina

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$990,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010020-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$990,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Proposed improvements to the drainage system include replacement of damaged, deteriorated and/or undersized culverts,
clearing and reshaping of clogged, undersized drainage ways and construction of defined drainage ways where none exist.
Also a portion of fence surrounding the wastewater treatment plant will require reconstruction.

Location Description:

The construction will occur in the City of Celina.

This project is complete and closed-out.

Activity Progress Narrative:

City of Celina - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$990,000.00$0.00City of Celina

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $990,000.00

$990,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$202,213.00

Low/Mod City of Friendship

Total Projected Budget from All Sources

Match Contributed

$202,213.00

$0.00

$0.00

$0.00

$202,213.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010021-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$202,213.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Widen and improve Route 189 in the City of Friendship and upgrade storm water system, install 4 emergency generators at one
at the waste water plant, two at the water plant, and one at the fire station.

Location Description:

The construction will occur in the City of Friendship.

This project is complete and closed-out.

Activity Progress Narrative:

City of Friendship - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$202,213.00$0.00City of Friendship

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of public facilities 0

$0.00     Program Funds Drawdown $202,213.00

$202,213.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$484,609.02

Low/Mod City of Friendship

Total Projected Budget from All Sources

Match Contributed

$484,609.02

$0.00

$0.00

$0.00

$484,609.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010021-03

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$484,609.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Widen and improve Route 189 in the City of Friendship and upgrade storm water system, install 4 emergency generators at one
at the waste water plant, two at the water plant, and one at the fire station.

Location Description:

The construction will occur in the City of Friendship.

This project is complete and closed-out.

Activity Progress Narrative:

City of Friendship - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$484,609.02$0.00City of Friendship

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $484,609.02

$484,609.02$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,699.00

Low/Mod Henderson County

Total Projected Budget from All Sources

Match Contributed

$244,699.00

($81,434.00)

$0.00

$0.00

$244,699.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010022-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$244,699.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Clear and snag major streams, increase size of existing culverts and ditch clean out to restore water’s natural path.

Location Description:

The construction will occur in Henderson County.

This project is complete and closed-out.

Activity Progress Narrative:

Henderson County - Dike/dam/stream-riverActivity Title:

Project Number:

0002

Project Title:

Applications

$244,699.00$0.00Henderson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/42# of Linear miles of Public 0

$0.00     Program Funds Drawdown $244,699.00

$244,699.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Jackson County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$904,958.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010023-01

$372,251.23

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$372,251.23

To Date

04/05/2012

Area (  )

$904,958.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Build a new fire station for the West End District, and build a new ambulance substation and purchase a new ambulance for
Dodson Branch

Location Description:

The construction will occur in Jackson County.

Construction is 99.9% complete (almost 100%).  The final employee interviews were taken.  The punch list walk through
occurred, and items are near complete.  The Notice of Completion has been requested by the administrator to the engineer. 
Rain has caused delays in completing the grading from punch list.
During July, the closeout process should be complete.  The final public hearing will be scheduled as soon as notice of
completion is submitted.

Activity Progress Narrative:

Jackson County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$904,958.80$372,251.23Jackson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$372,251.23     Program Funds Drawdown $904,958.80

$904,958.80$372,251.23Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$796,296.83

Low/Mod City of Bolivar

Total Projected Budget from All Sources

Match Contributed

$796,296.83

$0.00

$0.00

$0.00

$796,296.83

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010025-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$796,296.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used to 1. purchase a pumper/tanker for the Bolivar Fire Department, and 2. Drainage improvements are
necessary in 3 locations that experienced severe flooding during the May 2010 event.

Location Description:

The construction will occur in the City of Bolivar.

This project is complete and closed-out.

Activity Progress Narrative:

City of Bolivar - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$796,296.83$0.00City of Bolivar

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $796,296.83

$796,296.83$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,000.00

Low/Mod City of Bolivar

Total Projected Budget from All Sources

Match Contributed

$181,000.00

$0.00

$0.00

$0.00

$181,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010025-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$181,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used to 1. purchase a pumper/tanker for the Bolivar Fire Department, and 2. Drainage improvements are
necessary in 3 locations that experienced severe flooding during the May 2010 event.

Location Description:

The construction will occur in the City of Bolivar.

This project is complete and closed-out.

Activity Progress Narrative:

City of Bolivar - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$181,000.00$0.00City of Bolivar

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $181,000.00

$181,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$312,936.30

Low/Mod Gibson County

Total Projected Budget from All Sources

Match Contributed

$312,936.30

$0.00

$0.00

$0.00

$312,936.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010026-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$312,936.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Buy emergency/rescue vehicles and equipment including an ambulance, 4 rescue vehicles, 4 ATVs, 4 rescue boats, 4 trailers
and assorted gear pending activity approval from HUD.

Location Description:

Equipment will be purchased for use by Gibson County.

This project is complete and closed-out.

Activity Progress Narrative:

Gibson County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$312,936.30$0.00Gibson County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $312,936.30

$312,936.30$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,782.00

Low/Mod City of Silerton

Total Projected Budget from All Sources

Match Contributed

$181,782.00

$0.00

$0.00

$0.00

$181,782.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010027-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$181,782.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used to purchase a new pumper/tanker fire truck pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Silerton.

This project is complete and closed-out.

Activity Progress Narrative:

City of Silerton - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$181,782.00$0.00City of Silerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $181,782.00

$181,782.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,495.00

Low/Mod City of Toone

Total Projected Budget from All Sources

Match Contributed

$274,495.00

$0.00

$0.00

$0.00

$274,495.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010028-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$274,495.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used to purchase a new fire truck pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Toone.

This project is complete and closed-out.

Activity Progress Narrative:

City of Toone - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$274,495.00$0.00City of Toone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $274,495.00

$274,495.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,188.00

Low/Mod City of Bradford

Total Projected Budget from All Sources

Match Contributed

$432,188.00

$0.00

$0.00

$0.00

$432,188.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010029-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$432,188.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Installation of 3 permanent generators at Municipal Complex, water treatment plant, and fire department; a pumper; a tanker; a
rescue boat; and two outdoor warning sirens

Location Description:

The construction will occur in the Town of Bradford.

This project is complete and closed-out.

Activity Progress Narrative:

City of Bradford - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$432,188.00$0.00City of Bradford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of public facilities 0

$0.00     Program Funds Drawdown $432,188.00

$432,188.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Town of Mason

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010030-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Improvements to sewer lagoon by raising levees around lagoon; making improvements to the influent pumps; purchasing an
emergency generator for the pumps; acquiring land for Phase I of a drip irrigation system; and construction of Zones 1-5 of the
new drip irrigation system.

Location Description:

The construction will occur in the Town of Mason.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Mason - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$1,000,000.00$0.00Town of Mason

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,600.00

Low/Mod City of Bells

Total Projected Budget from All Sources

Match Contributed

$90,600.00

$0.00

$0.00

$0.00

$90,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010031-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$90,600.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Install and purchase an emergency permanent power generator for backup during power failures in order to provide power to
treat sewage flow

Location Description:

The construction will occur in the City of Bells.

This project is complete and closed-out.

Activity Progress Narrative:

City of Bells - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$90,600.00$0.00City of Bells

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $90,600.00

$90,600.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,445.00

Low/Mod City of Hornsby

Total Projected Budget from All Sources

Match Contributed

$238,445.00

$0.00

$0.00

$0.00

$238,445.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010032-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$238,445.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funds will be used for the purchase of a 4-wheel drive off-road truck to replace the “homemade” vehicle that is 30-years old
pending activity approval by HUD.

Location Description:

Equipment will be purchased for use by the Town of Hornsby.

This project is complete and closed-out.

Activity Progress Narrative:

City of Hornsby - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$238,445.00$0.00City of Hornsby

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $238,445.00

$238,445.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod Town of Ashland City

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010036-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$500,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Elevate the new Waterwaster Treatment Plant electrical distribution panels; provide emergency generator back-up; add second
floor to WWTP blower building to house newly rebuilt lab/offices; relocate process equipment and electrical components to
second floor; replace filter press with sludge box system.

Location Description:

The construction will occur in the Town of Ashland City.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Ashland City - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$500,000.00$0.00Town of Ashland City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $500,000.00

$500,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,575.00

Low/Mod Town of South Carthage

Total Projected Budget from All Sources

Match Contributed

$110,575.00

$0.00

$0.00

$0.00

$110,575.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010037-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$110,575.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

The construction will occur in the Town of South Carthage.

Location Description:

Remove rubbish and vegetation from storm water conveyance and regrade slopes; Remove/replace two small metal pipes with
60 inch corrugated pipes and rip rap at pipe inlets and outlets.

This project is complete and closed-out.

Activity Progress Narrative:

Town of South Carthage - Dike/dam/stream-riverActivity Title:

Project Number:

0002

Project Title:

Applications

$110,575.00$0.00Town of South Carthage

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $110,575.00

$110,575.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Low/Mod City of Decaturville

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

$0.00

$700,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010038-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$700,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Upgrade of east lagoon lift station with duplex pump lift station and permanent mount generator; piping of wet well into east
lagoon; replacement of WWTP lift station with triplex station and backup power supply; evaluation of collection system;
replacement of manholes and main sewer lines.

Location Description:

The construction will occur in the Town of Decaturville.

This project is complete and closed-out.

Activity Progress Narrative:

City of Decaturville - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$700,000.00$0.00City of Decaturville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $700,000.00

$700,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5000/5000# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$435,343.60

Low/Mod City of Lawrenceburg

Total Projected Budget from All Sources

Match Contributed

$435,343.60

$0.00

$0.00

$0.00

$435,343.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010039-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$435,343.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Request funds to replace (3) culverts along Buffalo Rd.

Location Description:

Construction will be completed in the City of Lawrenceburg.

This project is complete and closed-out.

Activity Progress Narrative:

City of Lawrenceburg - Construction of
water/sewer

Activity Title:

Project Number:

0002

Project Title:

Applications

$435,343.60$0.00City of Lawrenceburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of public facilities 0

400/400# of Linear feet of Public 0

$0.00     Program Funds Drawdown $435,343.60

$435,343.60$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Stewart County

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010040-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$750,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Construction of a new public safety complex to house an aerial apparatus fire truck, ambulances and rescue vehicles.

Location Description:

The construction will occur in Stewart County.

This project is complete and closed-out.

Activity Progress Narrative:

Stewart County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$750,000.00$0.00Stewart County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $750,000.00

$750,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$885,500.00

Low/Mod Town of Huntingdon

Total Projected Budget from All Sources

Match Contributed

$885,500.00

$0.00

$0.00

$0.00

$885,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010041-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$885,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Funding will be used to purchase: an emergency generator, a 75’ ladder fire apparatus, air packs, turn-out gear and breathing
apparatus.

Location Description:

The construction will occur in the Town of Huntingdon.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Huntingdon - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$885,500.00$0.00Town of Huntingdon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $885,500.00

$885,500.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Tipton County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010042-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Construction of a 7,000 sq. ft. emergency management center and storm shelter to be used as a command center, distribution
center, and emergency shelter.

Location Description:

The construction will occur in Tipton County.

This project is complete and closed-out.

Activity Progress Narrative:

Tipton County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$1,000,000.00$0.00Tipton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$520,920.71

Low/Mod Town of Halls

Total Projected Budget from All Sources

Match Contributed

$520,920.71

$0.00

$0.00

$0.00

$520,920.71

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10010043-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/31/2017

$0.00

To Date

04/05/2012

Area (  )

$520,920.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Purchase and install 5 permanent electric generators and install 5 transfer switches to ensure continuous service of potable
water to Halls residents.

Location Description:

The construction will occur in the Town of Halls.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Halls - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$520,920.71$0.00Town of Halls

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of public facilities 0

$0.00     Program Funds Drawdown $520,920.71

$520,920.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$458,315.70

Low/Mod City of McKenzie

Total Projected Budget from All Sources

Match Contributed

$458,315.70

$0.00

$0.00

$0.00

$458,315.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020049-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$458,315.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Flooding and Drainage Mitigation

Location Description:

Construction will occur in the City of McKenzie.

This project is complete and closed-out.

Activity Progress Narrative:

City of McKenzie - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$458,315.70$0.00City of McKenzie

$0.00$0.00State of Tennessee2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of public facilities 0

$0.00     Program Funds Drawdown $458,315.70

$458,315.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$472,375.00

Low/Mod Decatur County

Total Projected Budget from All Sources

Match Contributed

$472,375.00

$0.00

$0.00

$0.00

$472,375.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020050-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$472,375.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Beech Bend Park Flood Mitigation was proposed.  Ended up as purchase of 3 ambulances.

Location Description:

Construction will occur in Decatur County.

This project is complete and closed-out.

Activity Progress Narrative:

Decatur County - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$472,375.00$0.00Decatur County

$0.00$0.00State of Tennessee2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of public facilities 0

$0.00     Program Funds Drawdown $472,375.00

$472,375.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,873.99

Low/Mod Town of Scotts Hill

Total Projected Budget from All Sources

Match Contributed

$182,873.99

($98,947.01)

$0.00

$0.00

$182,873.99

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020051-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$182,873.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Well restoration and generator installation

Location Description:

Construction will occur in Town of Scotts Hill.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Scotts Hill - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$182,873.99$0.00Town of Scotts Hill

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $182,873.99

$182,873.99$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$458,621.00

Slums and Blight City of Dyersburg

Total Projected Budget from All Sources

Match Contributed

$458,621.00

$0.00

$0.00

$0.00

$458,621.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020052-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$458,621.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Disaster Recovery Improvements - replace 3 wastewater lift stations.

Location Description:

Construction will occur in City of Dyersburg .

This project is complete and closed-out.

Activity Progress Narrative:

City of Dyersburg - Construction of water liftActivity Title:

Project Number:

0002

Project Title:

Applications

$458,621.00$0.00City of Dyersburg

$0.00$0.00State of Tennessee2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of public facilities 0

$0.00     Program Funds Drawdown $458,621.00

$458,621.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$452,043.00

Slums and Blight City of Dyersburg

Total Projected Budget from All Sources

Match Contributed

$452,043.00

$0.00

$0.00

$0.00

$452,043.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020052-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$452,043.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Disaster Recovery Improvements - Correct drainage problem.

Location Description:

Construction will occur in City of Dyersburg .

This project is complete and closed-out.

Activity Progress Narrative:

City of Dyersburg - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$452,043.00$0.00City of Dyersburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $452,043.00

$452,043.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$781,100.00

Low/Mod City of Humboldt

Total Projected Budget from All Sources

Match Contributed

$781,100.00

$0.00

$0.00

$0.00

$781,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020053-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$781,100.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Wastewater Treatment Plant Improvements

Location Description:

Construction will occur in City of Humboldt.

This project is complete and closed-out.

Activity Progress Narrative:

City of Humboldt - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$781,100.00$0.00City of Humboldt

$0.00$0.00State of Tennessee2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $781,100.00

$781,100.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$447,232.00

Low/Mod City of Clarksville

Total Projected Budget from All Sources

Match Contributed

$447,232.00

$0.00

$0.00

$0.00

$73,266.55

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020062-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$73,266.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

2010 Flood Disaster Relief

Location Description:

Construction will occur in City of Clarksville.

This project is about 10% complete.
Partial demolition of old restroom to pavilion has occurred.  The exterior of the pavilion has been painted; digging for the new
restroom footers has begun.
During July, footers will be dug, columns will be prepared to support room for conversion of restroom to pavilion, and the new
pavilion should be completed.
There was a delay due to a necessary change order for removal of dirt to prepare site for suitable dirt for footers along with
support columns and beams for conversion of restroom to pavilion.

Activity Progress Narrative:

City of Clarksville - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$73,266.55$0.00City of Clarksville

$0.00$0.00State of Tennessee2

$0.00     Program Funds Drawdown $73,266.55

$73,266.55$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,021.37

Low/Mod City of Kenton

Total Projected Budget from All Sources

Match Contributed

$320,021.37

$0.00

$0.00

$0.00

$320,021.37

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020065-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$320,021.37

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Kenton Sewer Lift Station & Facility Improvements

Location Description:

Construction will occur in City of Kenton.

This project is complete and closed-out.

Activity Progress Narrative:

City of Kenton - Construction of water liftActivity Title:

Project Number:

0002

Project Title:

Applications

$320,021.37$0.00City of Kenton

$0.00$0.00Decatur County

$0.00$0.00State of Tennessee2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of public facilities 0

$0.00     Program Funds Drawdown $320,021.37

$320,021.37$0.00Total Funds Expended

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$189,881.23

Low/Mod Town of Rutherford

Total Projected Budget from All Sources

Match Contributed

$189,881.23

$0.00

$0.00

$0.00

$189,881.23

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020068-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$189,881.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Sanitary Sewer Rehabilitation.

Location Description:

Construction will occur in Town of Rutherford.

This project is complete and closed-out.

Activity Progress Narrative:

Town of Rutherford - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$189,881.23$0.00Town of Rutherford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $189,881.23

$189,881.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,731.00

Low/Mod Town of Rutherford

Total Projected Budget from All Sources

Match Contributed

$98,731.00

$0.00

$0.00

$0.00

$98,731.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020068-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$98,731.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Permanent Generator Acquisition.

Location Description:

Construction will occur in Town of Rutherford.  

This project is complete and closed-out.

Activity Progress Narrative:

Town of Rutherford - Rehab of public facilitiesActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$98,731.00$0.00Town of Rutherford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $98,731.00

$98,731.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,000.00

Low/Mod Wayne County

Total Projected Budget from All Sources

Match Contributed

$267,000.00

$0.00

$0.00

$0.00

$267,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TNDR10020069-01

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/10/2018

$0.00

To Date

03/11/2013

Area (  )

$267,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

2010 Wayne County CDBG Disaster Emergency Water line connection

Location Description:

Construction will occur in Wayne County.

This project is complete and closed-out.

Activity Progress Narrative:

Wayne County - Construction of water/sewerActivity Title:

Project Number:

0002

Project Title:

Applications

$0.00$0.00State of Tennessee2

$267,000.00$0.00Wayne County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19000/50000# of Linear feet of Public 0

$0.00     Program Funds Drawdown $267,000.00

$267,000.00$0.00Total Funds Expended

118

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 74

Monitoring Visits 0 43

Audit Visits 0 24

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 7

Report/Letter Issued 0 1
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